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ESTIMATE RUN 05/24/2007

ESTIMATE SUMMARY 10:29:47

CONTID: C15601         ESTIMATE NO: 0001 PROG 2005

PCN: 15601-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 6 Golden West Overlay PERCENT TIME:

PROJECT NO: NH 0062-023                   

SH 6 Golden West Overlay

NAME OF ROAD: 006G

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 05/23/2007 DATE TIME STARTED 04/30/2007

14802 W. 44TH AVE. DATE LET 02/08/2007 DATE WORK BEGAN 04/30/2007

 DATE AWARDED 02/16/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/02/2007 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 04/30/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,042,119.35 PARTICIPATING $ $ 1,811,077.60

AWARD PROJECT AMT: 1,780,011.01 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -26,700.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.12

TIME ALLOW:

ORIG TIME ALLOW:

17 WORK DAYS

WORK DAYS15

88.69%

231,041.75

1,811,077.60

1,811,077.60

1,784,377.43

$

$

$

$

1,811,077.60

0.00

1,811,077.60

0.00

1,811,077.60

-26,700.17

0.00

1,784,377.43

0.00

AMOUNT DUE 1,784,377.43 1,784,377.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,784,377.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

16.0
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PCN: 15601-BID    ESTIMATE RUN 05/24/2007

PROJECT: NH 0062-023                   ESTIMATE NO: 0001 10:29:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 25,298.770 0.000

SY  25,298.770 155,587.44

6.15000 25,298.770 155,587.44

202-00240  
 

0010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 244.000 0.000

CY  244.000 7,564.00

31.00000 244.000 7,564.00

203-00010  
 

0015 BLADING 40.000 0.000

HOUR 33.000 4,290.00

130.00000 33.000 4,290.00

203-01500  
 

0020 *EROSION LOG (12 INCH) 650.000 0.000

LF  650.000 5,915.00

9.10000 650.000 5,915.00

208-00002  
 

0025 AGGREGATE BASE COURSE (SPECIAL) 91.000 0.000

CY  82.000 4,682.20

57.10000 82.000 4,682.20

304-09000  
 

0030 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,764.560 0.000

TON 1,764.560 143,811.64

81.50000 1,764.560 143,811.64

403-00720  
 

0035 STONE MATRIX ASPHALT 12,645.000 0.000

TON 11,894.540 1,123,439.30

94.45000 11,894.540 1,123,439.30

403-09210  
 

0040 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 344.000 0.000

TON 325.000 18,070.00

55.60000 325.000 18,070.00

403-34741  
 

0045 GEOTEXTILE (PAVING) 147.000 0.000

SY  147.000 4,314.45

29.35000 147.000 4,314.45

420-00500  
 

0050 *RUMBLE STRIP (GRINDING)(ASPHALT) 68,097.000 0.000

LF  66,914.400 12,044.59

0.18000 66,914.400 12,044.59

614-80391  
 

0055 *CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 11,000.00

11,000.00000 1.000 11,000.00

625-00000  
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PCN: 15601-BID    ESTIMATE RUN 05/24/2007

PROJECT: NH 0062-023                   ESTIMATE NO: 0001 10:29:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MOBILIZATION 1.000 0.000

L S 1.000 140,500.00

140,500.00000 1.000 140,500.00

626-00000  
 

0065 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 1.000 2,200.00

2,200.00000 1.000 2,200.00

626-01000  
 

0070 *EPOXY PAVEMENT MARKING 733.420 0.000

GAL 733.420 55,189.86

75.25000 733.420 55,189.86

627-00005  
 

0075 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,040.000 0.000

GAL 870.700 25,685.65

29.50000 870.700 25,685.65

627-00012  
 

0080 *FLAGGING 893.500 0.000

HOUR 893.500 21,667.38

24.25000 893.500 21,667.38

630-00000  
 

0085 *TRAFFIC CONTROL INSPECTION 25.000 0.000

DAY 17.000 935.00

55.00000 17.000 935.00

630-00007  
 

0090 *TRAFFIC CONTROL MANAGEMENT 20.000 0.000

DAY 19.000 9,500.00

500.00000 19.000 9,500.00

630-00012  
 

0095 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 13.000 0.000

EACH 11.700 1,287.00

110.00000 11.700 1,287.00

630-80335  
 

0100 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

630-80336  
 

0105 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

630-80337  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 0.000

EACH 17.100 376.20

22.00000 17.100 376.20

630-80341  
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PCN: 15601-BID    ESTIMATE RUN 05/24/2007

PROJECT: NH 0062-023                   ESTIMATE NO: 0001 10:29:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 0.000

EACH 35.100 772.20

22.00000 35.100 772.20

630-80342  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

630-80343  
 

0125 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 335.500 0.000

SF  301.950 8,333.82

27.60000 301.950 8,333.82

630-80344  
 

0130 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.000 0.000

EACH 0.900 499.50

555.00000 0.900 499.50

630-80357  
 

0135 *PORTABLE MESSAGE SIGN PANEL 259.000 0.000

DAY 259.000 17,094.00

66.00000 259.000 17,094.00

630-80359  
 

0140 *DRUM CHANNELIZING DEVICE 170.000 0.000

EACH 153.000 4,222.80

27.60000 153.000 4,222.80

630-80360  
 

0145 *TRAFFIC CONE 50.000 0.000

EACH 45.000 450.00

10.00000 45.000 450.00

630-80380  
 

0150 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0155 F/A ASPHALT PAVEMENT INCENTIVE 38,945.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0160 F/A FUEL COST ADJUSTMENT 20,514.010 0.000

F A 20,514.010 20,514.01

1.00000 20,514.010 20,514.01

700-70016  
 

0165 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15601-BID    ESTIMATE RUN 05/24/2007

PROJECT: NH 0062-023                   ESTIMATE NO: 0001 10:29:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0175 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0180 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) MCR 1 LINE 
ITEM 1

25,299.000 0.000

SY  25,299.000 11,131.56

0.44000 25,299.000 11,131.56

202-00246  
 

CAT 0200 $1,811,077.60 1,811,077.60CURRENT AMT 2,042,119.35 $$

PROJECT TOTAL 1,811,077.60 $ 1,811,077.60CURRENT AMT 2,042,119.35 $$


